UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
1595 Wynkoop Street
Denver, CO 80202-1129
Phone 800-227-8917
www.epa.gov/region8

August 28, 2017
Ref: 8EPR-SR

Ms. Jennifer Luthi, Environmental Project Manager
City & County of Denver

200 West 14" Avenue, Suite 310

Denver, CO 80204

Re: Additional Work Notification for Vasquez Boulevard I-70, Operable Unit 2 Remedial
Investigation/Feasibility Study

Dear Ms. Luthi:

In accordance with the 2008 Administrative Settlement Agreement and Order on Consent for Remedial
Investigation/Feasibility Study (RI/FS), CERCLA-08-2008-0011, EPA is notifying the Respondent of
additional work EPA believes is necessary to accomplish the objectives of the Vasquez Boulevard I-70
(VB 1-70), Operable Unit 2 (OU2) RI/FS. The EPA is specifically modifying the Statement of Work
(SOW) to account for revisions and updates of the RI and FS reports due to additional sampling
conducted in previous years and the need to compile the most current information available. A revised
Table 1 from the SOW (enclosed) outlines a new schedule for the updated RI and FS reports. A
technical memorandum will also be required to scope the revised Draft RI Report deliverable. The EPA
does not anticipate that additional sampling will be necessary but if additional sampling or groundwater
investigation is required, this schedule can be altered as necessary by the EPA Remedial Project
Manager (RPM).

Please confirm your willingness to perform the additional work outlined in the revised Table 1 (see
enclosure) in writing to EPA within seven days following receipt of this request. Once confirmation is
received, tracking of reimbursement costs on this work out of the VB I-70/0U2 Disbursement Special
Account can begin. Please contact Jesse Aviles, RPM, at aviles jesse(@epa.gov or 303-312-6287 for all
project inquiries from this point on.

Sincerely,
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Dania Zinner
Remedial Project Manager
EPA Region 8
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CC.

Steve Wharton, USEPA

Jesse Aviles, USEPA

Doug Jamison, CDPHE

Fonda Apostolopoulos, CDPHE

Zachery Clayton, CCOD

Enclosure: Revised Table 1 of the SOW from the 2008 AQC

Table 1. Summary of Submittals for the Remedial Investigation/Feasibility Study Vasguez
Boulevard/Intersiate-76 (VB I-76) Superfund Site, Omaha & Grant Smelier Location (GU2)
TASK | DELIVERABLE NG, OF DUE DATE EPA REVISION (2817
COPIES {calendar days) REVIEW
PERIOD
62 Draft Technical Electronic | 90 davs afier the | 45 days Revision to Table 1 of
& Memorandam on submittal | Final Pollution after receipt | the Administrative
3.0 scoping the Revised | to EPA Report of draft Settlement Agreement
: RI (including and {(POLREP) is report and Order on Consent
revised conceptual CDPHE issued for the (AOC) for Remedial
site model and risk VBTG 0U2 Investigation/Feasibility
Assessment Removal Action Stady (RI/FS) for
approach) Omaha & Grant
8.1 Diraft Revised Electronic | 90 davs after 45 days Smelter Location
Remedial submittal | receipt of EPA after receipt | (Operable Unit 2),
Investigation (RI) to EPA comments on the | of draf Vasquez
Report and draft technical report Boulevard/Interstate
CDPHE memorandum I-70 Superfund Site,
82 Final Revised RI Electronic | 60 days after 30 days U.S. EPA Region 8
Report submittal | receipt of EFA after receipt | CERCLA Docket No.
to EPA commenis onthe | of the final | CERCLA-08-2008-
and draft revised RE | report 0011
CDPHE report
91 Draft Revised Electronic | 60 days after 45 days
Feasibility Study submittal | EPA approval of | aftcr regcoipt
Repornt to EPA the revised RY of draft
and report report
CDPHE
92 Final Revised Electronic | 60 days after 30 davs
Feasibility Study submittal | rocgipt of EPA after receipt
Report to EPA comments on the | of the final
and draft revised FS | report
CDPHE report
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